
 
    

  
 

 

  
 

   
     

    
   

      
        

 
      
     

  

            
        

          
         

            
     

         

 
      

 
           

        
     

        
 

             
 

       
      

    
  

     
  

          
     

      

        
         

      

  

  

  

HAHN AND ASSOCIATES, INC. 
ENVIRONMENTAL CONSULTANTS 

January 13, 2017 

Mr. Dana Bayuk 
Oregon Department of Environmental Quality 
Northwest Region, Portland Office 
Portland Harbor Section 
700 NE Multnomah Street, #600 HAI Project No. 2708 
Portland, Oregon 97232 DEQ ECSI File No. 84 

SUBJECT: Progress Report, NW Natural Site, 7900 NW St. Helens Avenue and
7200 NW Front Avenue, Portland, Oregon 

Mr. Bayuk: 

Hahn and Associates, Inc. (HAI) has prepared this monthly Progress Report to 
summarize Remedial Investigation/Feasibility Study (RI/FS) and source control-related 
work activities conducted by NW Natural relating to historic manufactured gas plant 
(MGP) activities at the NW Natural Site during the month of December 2016.  NW 
Natural is completing upland investigation and cleanup activities at the NW Natural Site 
under the Voluntary Agreement No. ECVC-WMCVC-NWR-94-13 (Voluntary Agreement) 
between NW Natural and the Oregon Department of Environmental Quality (DEQ). 

1. 	 ACTIONS TAKEN UNDER THE VOLUNTARY AGREEMENT DURING 
THE PREVIOUS MONTH 
HAI field activities related to monitoring and maintenance of the dense non-
aqueous phase liquid (DNAPL) extraction system at surficial fill well locations MW-
6-32 and MW-13-30 occurred during December 2016. The DNAPL storage tank 
reached capacity during the preceding month with 492 gallons measured in the 
tank and therefore the system automatically shut-off.  Scheduling of the product 
removal from this tank for re-refining will occur after profile renewal at the receiving 
facility. 

Tasks related to maintenance of the HC&C system and the groundwater treatment 
system were conducted in December 2016, with the system operating under Phase 
2 testing parameters since July 21, 2015.  DEQ and EPA have concluded that the 
testing phases of the HC&C system are complete as of December 30, 2016 and 
that the system is in full long-term operational mode.  No significant non-routine 
actions were completed in December. 

A total of 10,520,807 gallons of water were treated in the on-site groundwater 
treatment plant and discharged during December 2016. Discharged water met all 
effluent criteria set by the facility’s NPDES permit. 

Baseline DNAPL removal as needed to maintain levels below the top of the well 
sumps was conducted by Anchor QEA during December 2016 in the following 
wells near the river shoreline. 

• MW-34L 

• MW-38U 

• MW-PW-2L 
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• PW-2L 

• PW-6U 

Groundwater elevation measurements and DNAPL checks were conducted at NW 
Natural monitoring well locations at the Gasco and Siltronic properties on December 6, 
2016 in accordance with the DEQ-approved groundwater monitoring schedule. 

A stain of oil was noted on the end of the interface probe at fill WBZ well MW-1-22 
during the DNAPL check activities conducted on December 6, 2016.  No measurable 
product was detected. On December 19, 2016, HAI lowered a weighted bottom-filling 
bailer to the base of this well to better evaluate DNAPL presence. Approximately one-
half inch of the check-valve tip at the base of the bailer had oil brown staining. No 
DNAPL was captured by the bailer. 

2. ACTIONS SCHEDULED TO BE TAKEN IN THE NEXT MONTH 
NW Natural and DEQ technical working group communications and meetings will occur 
as needed within the next month to discuss ongoing project tasks. 

Preparation of the RI/RA Addendum for the northern portion of the Siltronic property will 
continue during the indicated timeframe. 

The conditionally approved Gasco Groundwater Modeling Report, NW Natural Gasco 
Site will be revised in accordance with DEQ comments during this timeframe. 

NW Natural hopes to receive DEQ’s comments on the May 2016 Gasco Uplands Data 
Gaps Investigation Work Plan by early January in order to begin scheduling and 
planning field work in anticipation of incorporating data from the data gaps investigation 
into the Gasco Upland FS . 

Observations of surface water overland flow will continue to be made in accordance with 
the Stormwater Source Control Work Plan. 

DNAPL measurements at the MW-1-22 location will be conducted on a monthly basis 
until the next quarterly site-wide check occurs in March 2017. 

3. LABORATORY TEST RESULTS RECEIVED DURING THE PREVIOUS 
MONTH 
NW Natural receives test results on a regular basis as a result of routine monitoring 
related to groundwater quality or as specified by various permit requirements. 
Additionally, test results are periodically received through implementation of task-specific 
investigation activities resulting from agency-approved work plans. These data are 
provided to DEQ or the permitting authority (if different than DEQ) in accordance with 
previously-approved formats and schedules. 

There were no test results received within the previous month that will not be reported in 
accordance with previously-approved formats and schedules. 

4. PROBLEMS EXPERIENCED DURING THE PREVIOUS MONTH 
There were no problems of significance experienced during the previous month. 



Mr. Dana Bayuk 

Should you have any questions, please contact the undersigned. 

?f!k-13_~ 
Rob Ede, R.G. 
Principal 

robe@hahnenv.com 

Attachment: November 2016 Communications and Submittals 

Cc: Mr. Bob Wyatt, NW Natural (electronic only) 
Ms. Patty Dost, Pearl Legal Group PC (electronic only) 
Ms. Rachel Melissa, Pearl Legal Group PC (electronic only) 
Ms. Sarah Riddle, Pearl Legal Group PC (electronic only) 
Mr. Carl Stivers, Anchor QEA, L.L.C. (electronic only) 
Mr. John Edwards, Anchor Q1:A, L.L.C. (electronic only) 
Mr. Ben Hung, Anchor QEA, L.L.C. (electronic only) 
Mr. Ryan Barth, Anchor QEA, L.L.C. (electronic only) 
Ms. Halah Voges, Anchor QEA, L.L.C. (electronic only) 
Ms. Jen Mott, Anchor QEA, L.L.C. (electronic only) 
Mr. John Renda, Anchor QEA, L.L.C. (electronic only) 
Mr. Tim Stone, Anchor QEA, L.L.C. (electronic only) 
Mr. Todd Thornburg, Anchor QEA, L.L.C. (electronic only) 
Mr. Chip Byrd, Sevenson Environmental Services, Inc. (electronic only) 
Mr. Henning Larsen, DEQ NW Region (electronic only) 
Mr. Keith Johnson, DEQ NW Region (electronic only) 
Mr. Dan Hafley, DEQ NW Region (electronic only) 
Ms. Jennifer Peterson, DEQ NW Region (electronic only) 
Mr. Mike Poulsen, DEQ NW Region (electronic only) 
Ms. Cindy Bartlett, Geosyntec Consultants, Inc. (electronic only) 
Mr. Bruce Marvin, Geosyntec Consultants, Inc. (electronic only) 
Mr. Vipul Srivastava, Geosyntec Consultants, Inc. (electronic only) 
Mr. Myron Burr, Siltronic Corporation (electronic only) 
Mr. James Peale, Maul Foster & Alongi , Inc. (electronic only) 
Ms. Madi Novak, Maul Foster & Alongi, Inc. (electronic only) 
Mr. Mike Murray, Maul Foster & Alongi, Inc. (electronic only) 
Ms. Mary Benzinger, Maul Foster & Alongi, Inc. (electronic only) 
Ms. Kelly Titkemeier, Maul Foster & Alongi, Inc. (electronic only) 
Ms. Kristine Koch, Region 10 EPA (electronic only) 
Mr. Sean Sheldrake, Region 10 EPA (electronic only) 
Mr. Rene Fuentes, Region 10 EPA (electronic only) 
Ms. Eva DeMaria, Region 10 EPA (electronic only) 
Mr. Lance Peterson, COM, Inc. (electronic only) 
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ATTACHMENT 
COMMUNICATIONS AND SUBMITTALS – December 2016 

In correspondence dated December 1, 2016 (Jen Mott to Dana Bayuk), Anchor QEA, on 
behalf of NW Natural, provided a draft agenda for a scheduled December 5, 2016 
meeting to discuss transducer data collection and related calculations. 

A meeting with representatives of DEQ and NW Natural was conducted on December 5, 
2016 to discuss DEQ’s comments on NW Natural’s August 5, 2016 Transducer Data 
Evaluation Memorandum. 

In correspondence dated December 6, 2016 (Rob Ede to Dana Bayuk), HAI, on behalf of 
NW Natural, transmitted a Scoping Memorandum for the pending Doane Creek Source 
Control Evaluation work. 

In correspondence dated December 7, 2016 (Todd Thornburg to Dana Bayuk), Anchor 
QEA, on behalf of NW Natural, provided a draft agenda for a scheduled December 8, 
2016 meeting to discuss the RI/RA Addendum for the Gasco OU. 

In correspondence dated December 7, 2016 (Dana Bayuk to John Edwards), DEQ 
summarized their understanding of December 5, 2016 meeting discussions related to 
transducer data evaluations and error propagations. 

A meeting with representatives of DEQ and NW Natural was conducted on December 8, 
2016 to discuss the RI/RA Addendum for the Gasco OU. 

In correspondence dated December 16, 2016 (John Edwards to Dana Bayuk), Anchor 
QEA provided a summary of NW Natural’s understanding of agreements and 
clarifications regarding several discussion points from the December 5, 2016 transducer 
data meeting. 

In correspondence dated December 16, 2016 (Todd Thornburg to Alex Liverman), 
Anchor QEA, on behalf of NW Natural, transmitted red-line revisions of the Stormwater 
Source Control Work Plan – NW Natural Gasco Site. The document was revised in 
accordance with DEQ’s November 8, 2016 conditional approval comment letter. 

In correspondence dated December 19, 2016 (Todd Thornburg to Dana Bayuk), as a 
follow-up to a phone conversation of the same date, Anchor QEA provided DEQ with 
information related to data contouring / sample location selection as presented within the 
Gasco FS Data Gaps Investigation Work Plan. 

A December 19, 2016 teleconference was conducted with Todd Thornburg (Anchor 
QEA) and Dana Bayuk (DEQ) to discuss coordination, communication, and scheduling 
options as related to the RI/RA Addendum for the Gasco OU. 

In correspondence dated December 21, 2016 (Dana Bayuk to John Edwards), DEQ 
provided additional clarifications and a reference related to the December 5, 2016 
transducer data meeting in relation to Anchor QEA’s December 16, 2016 e-mail 
correspondence (John Edwards to Dana Bayuk). 

In correspondence dated December 23, 2016 (Todd Thornburg to Dana Bayuk), Anchor 
QEA transmitted NW Natural’s extension request and proposal for completion of the 
Gasco RI//RA Addendum. 

In correspondence dated December 23, 2016 (Jen Mott to Dana Bayuk), Anchor QEA, 
on behalf of NW Natural, transmitted three waste disposal profiles to DEQ for 
concurrence. The profiles were prepared by Sevenson Environmental Services, Inc. to 
describe containerized wastes generated by several different pre-treatment processes 
associated with the Groundwater Treatment Facility. 



     
           

 

 
        

         
           
        

      

 
         

        
             

 

Attachment January 16, 2017
 
Communications and Submittals – December 2016 Page 2 of 2
 

In correspondence dated December 30, 2016 (Dana Bayuk to Bob Wyatt), DEQ 
provided its determination that the Groundwater HC&C system is no longer in “testing 
phase” or “commissioning mode”. In the letter, DEQ finds that the status of the HC&C 
system shall be considered “operational mode”. The correspondence also provides 
revised reporting timeframes and references anticipated discussions with NW Natural 
representatives related to system reporting activities. 

In correspondence dated December 30, 2016 (Dana Bayuk to Bob Wyatt), DEQ 
provided conditional approval of the Draft Gasco Groundwater Modeling Report, NW 
Natural Gasco Site, dated October 14, 2016, requesting that a revised Model Report, 
incorporating regulatory comments, be submitted on or before January 31, 2017. 




